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WELDING INSPECTION REPORT
Resident Engineer:Casey, William Report No: WIR-029461

Address: 333 Burma Road Date Inspected: 29-Apr-2013
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1800
Contractor: American Bridge Manufacture Location: Reedsport, Oregon

CWI Name: Mike Inman and Tony Corsaletti CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: Skyway Traveler Rail Replacement and Barrier Cover Plates  

Summary of Items Observed:
On this date CALTRANS OSM Quality Assurance (QA) representative was present at American Bridge 
Manufacture for observations related to welding, fabrication and Inspection performed for the Skyway Traveler 
Rail Replacement and Barrier Cover Plates scheduled for this project.  While onsite the QA Inspector observed the 
following.
  
At the time of arrival, the QA Inspector met with ABM Quality Control (QC) Inspector and discussed the welding 
operations and other items related to this project for this date.
 
During the shift at approximately 1330 hours, the QA Inspector had conference meeting between American Bridge 
Manufacture (ABM) Project Manager Todd Pannell and Quality Control Manager David Speakman.  Multiple 
discussions regarding fabrication and material release were addressed during the meeting.  After the meeting was 
completed, the QA Inspector contacted QA Task Leader Michael Foerder and provided with detailed information 
of the discussions addressed during the meeting.      

Skyway Traveler Rail Replacement - CCO # 24S0 
The QA Inspector periodically observed American Bridge Manufacture (ABM) welding personnel Mike Herbert 
and Joe Lacortt performing base material preparation and welding operations.  The welding operation was being 
performed by using the Flux Cored Arc Welding Gas Shielded (FCAW-G) process in the flat position and it was 
being performed to make build-up (butter) incorrect cut material.  The welding operation was being performed on 
assembly plate member identified as TR3033A and TR3030A scheduled to be incorporated into the Skyway 
Traveler Rail Replacement Assembly Mark # 3033TR1 and 3034TR1.  The QC Inspector notified to QA Inspector,
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 ABM has made a decision to build-up the cut notches instead of fitting the plate as is.  Please see note below:

NOTE: The plates were delivered to ABM from Farwest Steel with cut notches instead of cut bevels, a total of 
four notches were cut per plate and a total of four plates were delivered with the same discrepancy.  

The QA Inspector previously notified Structural Materials Representative (SMR) Adam Craig (in behalf of Gary 
Thomas) and QA Task Leader Michael Foerder of the discrepancy mentioned above.    

The QA Inspector verified the electrical welding parameters and they appeared to be in general compliance with 
the referenced Welding Procedure Specification (WPS) number ABM-SAS-08.  The QA Inspector observed QC 
Inspector monitoring the welding operation at this location.  The welding operation was completed on the plate 
number TR3033A and the welding operation was not completed on the plate number TR3030A at this location 
during the QA Inspector’s shift.  

Barrier Cover Plates Coating - CCO # 227
The QA Inspector was notified by ABM QC Inspector Antony Corsaletti that the coating operation had been 
completed on the Barrier Cover Plates during the last shifts and that the final visual and testing inspections were in 
progress at this moment.  The QC Inspector notified to QA Inspector that the Adhesion Test was scheduled for 
tomorrow morning and that the material was ready for visual verification by the QA Inspector.  The QA Inspector 
performed random visual verification on the coated material and observed overspray was shown on the far side of 
the cover plates. The QA Inspector notified QC Inspector of the discrepancy observed and QC Inspector 
performed visual verification in the presence of the QA Inspector.  The QC Inspector confirmed the overspray was 
present on the material and relayed to the QA inspector he will notify the QBM Project Manger Todd Panell of the 
oversprayed material.  

Later during the shift, the QA Inspector was notified by ABM Project Manager the following: as per the Prime 
Contractor’s request the material was needed at the job site for installation and that ABM would like to deliver the 
material as is if it was acceptable by the Caltrans Engineer.
  
The QA Inspector contacted Structural Material Representative (SMR) Aghili Parinaz (in behalf of Gary Thomas) 
and QA Task Leader Michael Foerder and provided with digital images and detailed information of the over 
sprayed material and the ABM request.  Later during the shift, SMR relayed to the QA Inspector, after several 
discussions between METS and Caltrans Construction Representatives it was agreed that the material meets the fit 
for purpose requirements and that the material could be release to the job site as is by using a blue tag method.  
The QA Inspector notified ABM Project Manager of the information provided by the SMR. 
     
Please note that it was late on the shift and the QA Inspector did not complete the material release on this date, the 
QA Inspector notified Project Manager that the material release would be completed tomorrow during the early 
shift.
     

Summary of Conversations:
As noted on the body of the report above.  Other Basic communication was performed between the QA Inspector 
and the Quality Control Inspector during observations.  
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Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Gary Thomas (916) 764-6027, who represents the Office of Structural Materials for 
your project. 

Inspected By: Medina,Ricardo Quality Assurance Inspector

Reviewed By: Foerder,Mike QA Reviewer
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